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High Point MPO CTP 
(Includes: High Point, Thomasville, Archdale, Jamestown, & portions of Guilford, 

Davidson, and Randolph Counties) 

Status Report 
April 16, 2014 

 
 

Study Contacts 
� TPB Project Engineer: Hemal Shah; (919) 707-0992; hjshah@ncdot.gov 
� MPO Contact: David Hyder (336)883-3233 david.hyder@highpointnc.gov 
� Division 7 Contact: Mike Mills, PE; (336) 334-3192; mmills@ncdot.gov 
� Division 8 Contact: Robert W Stone II, PE; (910) 944-2344; robstone@ncdot.gov 
� Division 9 Contact: Pat Ivey, PE; (336) 703-6500; pivey@ncdot.gov 

Study Schedule  
Draft CTP to Locals ............................................................  Complete (June 2010) 
Local Adoption(s) ...............................................................  Complete (November 2010) 
NCDOT Adoption ...............................................................  Complete (January 2011) 
CTP Maps Distributed .........................................................  Complete (January 2011) 
Documentation #1 (2009-2015 Problem Statements) ...........  Complete (June 2011) 
Documentation #2 (2016-2025 Problem Statements) ...........  Complete (December 2011) 
Documentation #3 (2026-2035 Problem Statements) ...........  Complete (December 2012) 
Documentation #4 (Project List Beyond 2035) ....................  Complete (January 2014) 
Documentation #5 (CTP Inventory Table) .......................  December 2014 
 

Activities This Quarter 
� Completed documentation for CTP project list and submitted for internal review. 

Upcoming Activities 
� Finalize and published documentation online. 

 


